

## Special Project Update

# Transition Timeline Key Dates

### **3/22**

Patillo Library is completely emptied of books.

### **5/6**

Lodge Café closes and readies for construction.

### **5/6 – 5/10**

- Belong furnishings moved to New Belong Rooms
- Children furnishings moved to Gym Classroom Closets (2<sup>nd</sup> Floor)
- Student Ministry furnishings moved to Gym Classroom Closets (3<sup>rd</sup> Floor) and Summit/Canyon

### **5/6 - 5/27**

Event Blackout (Ministries Wind Down in April)

### **5/13 – 5/17**

Staff clear existing areas and get move-ready.

### **5/13 – 5/22**

Staff Vacation Blackout (Staff in-office, No Remote Mondays)

### **5/20 – 5/22**

Staff move into new office space and ensure existing areas are cleared.

### **5/23 – 5/24**

Decommissioning of Furniture

### **5/28**

Family Commons, the Lodge, and the 2nd Floor CFM Spaces are turned over to Gay Construction.